
Status Report
Compact Implementation

 Burkina Faso Compact Progress
 � Rural Land Governance Project (RLG): Implementation has 

begun in all three RLG Activity areas. The Government of 
Burkina Faso started a major participatory initiative to review 
and revise the existing Agrarian and Land Tenure Reorganization 
law (RAF). The RAF is a foundational land tenure law, and the 
revision process presents an opportunity to enhance consistency 
with new land tenure legislation, expand titling options, reduce 
procedural complexities, and define development requirements 
for land titling that will inform the decision to move to Phase 2 of 
the project neared completion.

 � The production of satellite images of 47 municipalities is almost 
complete. These images will be used to create maps to support 
land use planning activities in Burkina Faso.   

 � Agriculture Development Project: MCA-BF launched the procure-
ment for an Integrated Water Resources Management Consultant 
to develop Master Plans for the Comoe and Mouhoun-Sourou 
Water Basins, including the eventual development of a Water 
Basin Agency for each Basin.  

 � BRIGHT 2 Schools Project: The BRIGHT consortium held a suc-
cessful launch of BRIGHT II, Phase II in March which marks the 
start of field activities, including classroom and bisongo (kinder-
garten) construction and food purchasing. Mother mentoring on 
micro-business and alphabetization and village-based discussion 
groups on girls’ issues have successfully continued.

Compact At-A-Glance
Signed .......................................... 07/14/2008

Entry Into Force ........................ 07/31 /2009

The five-year, $480.94 million MCC Com-
pact seeks to reduce poverty in Burkina 
Faso through economic growth by 
making strategic investments to improve 
agricultural productivity, land use rights 
and land management, farm-to-market 
roads, and girls’ primary education.

Country At-A-Glance
Population ....................................15,208,590*

GNI per Capita .................................... $480*

 $84,880,781  total contract commitments
$36,421,449  disbursed to date

Obligations by Project

On the Web: 

www.mcc.gov
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Monitoring and Evaluation
                                      $7.88

Program Administration 
                and Control
                      $48.26

BRIGHT 2 School Project
                                  $26.83

Land Tenure Project
                        $59.93

Agriculture Project
                      $141.91

Roads Project
            $194.13 

in millions
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Compact Implementation Timeline
Year 1Year 1 Year 2Year 2 Year 3Year 3 Year 4Year 4 Year 5Year 5 January 2010:     

The Prime Minister 
of Burkina Faso 
presided over a 
launch ceremony 
of activities for the 
RLG and Roads 
projects.

March 2010: 
Satellite images for 
47 municipalities 
are almost 
complete. 

We Are Here

* For more information on country proposals, due diligence, program set-up, 
implementation and monitoring, and ongoing impact, please see the diagram 

entitled Typical MCC Program Cycle at www.mcc.gov.

April 2010  
Disbursements to Date................. $ 36,421,449
Total Contract Commitments.....  $ 84,880,781
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March 2010:     
Phase 2 of the 
Bright 2 Project  
was launched in an 
offi cial ceremony.

3

7/09 - 7/10 7/10 - 7/11 7/11 - 7/12 7/12 - 7/13 7/13 - 7/14

Agricultural Development Project
  Water Management and Irrigation

   Irrigation Works and Dam Rehabilitation

   Development and Water Users Associations, Water   
__ Management Institutions                                                                 

   Diversified Agriculture

   Access to Rural Finance

Rural Land Governance Project

   Legal and Procedural Change and Communication

   Institutional Development and Capacity Building

   Site-Specific Land Tenure Interventions

Roads Project

   Development of Primary Roads

   Development of Rural Roads

   Capacity Building and Tech. Assistance for Road Maintenance

   Incentive Matching Fund for Periodic Road Maintenance

Bright 2 Project

   Phase One

   Phase Two

                    Project Preparation
                    Construction - Infrastructure
                    Project Activities - Other Sectors
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